
CITY OF LODl COUNCIL COMMUNICATION 

APPROVED - 
recycled pawc THOMAS A. PETERSON 

AGENDA TmE: ~ a p t a n c e  of Improvements Under Westgate Pa& Inierior stom Drainage 
COflttad 

MEETING DATE: July 6,1994 

PREPARED BV: Public Worlu Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Westgate Park 
Interior S t o n  Drainage" contrad and direct the Public Works Director to 
file a Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Crutchfield Construction of 
Stockton, California, on April 6, 1994, in the amount of $23,171. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

The contract completion date was June 9,1994, and the actual completion date was June 3,1994. 
The final contract price was $23,528. The difference between the contract amount and the final 
contract price is mainly due to the installation of eighteen additional feet of fifteen-inch storm drain pipe 
than was estimated in the contract. 

FUNDING: Originally Budgeted: 1993/94 
Budgeted Fund: 
Current Appropriation: $37,000 
Total Project Estimate: $36,OOO 
Bid Opening Date: March 16,1994 

Storm Drain Impact Development Fees 

Prepared by Wesley K Fujitani, Senior Civil Engineer 

cc: Purchasing Officer 
Parks and Recreation Director 
Street Superintendent 
Public Works Inspector Murdock 
Crutchfield Construction 


